COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2001

ESTI MATE SUMVARY 20: 26: 33
CONTI D C13074 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13074-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.5 DAYS TIVE ALLOW 63 WORK DAYS
M NOR OVERLAY SH 145 PERCENT TIME: 118.25 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. STA 0145- 026
SH 145 OVERLAY
NAVE OF ROAD: SH 145
PROQJIECT COUNTI ES: M NERAL
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 06/ 19/ 2001 DATE TI ME STARTED 07/10/2000
1800 NO. TAFT HILL ROAD DATE LET 04/ 27/ 2000 DATE WORK BEGAN 07/ 10/ 2000
DATE AWARDED 05/ 23/ 2000 DATE TI ME STOPPED 08/30/2001
DATE CONTRACT EXECUTED  05/23/2000 DATE ACCEPTED 08/ 30/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 07/ 10/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,515, 747. 34 PARTI Cl PATI NG $ 2,447,270.78 $ 28, 985. 00
AWARD PRQJECT AMT: $  2,485,525.50 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 97.28% TOTAL EARNI NGS 2,447,270.78 28, 985. 00
FUNDS AVAI LABLE: $ 68, 476.56 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,447, 270. 78 28, 985. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -37,282.88 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,409, 987. 90 28, 985. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2, 409, 987. 90 28, 985. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28, 985. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13074 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13074-BI D ESTI MATE RUNO7/11/2001
PRQIECT: STA 0145-026 ESTI MATE NO 0004 20: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 REMOVAL COF ASPHALT MAT (PLANI NG FI NAL 505. 000 505. 000
SY 0. 000 0. 00
8. 00000 505. 000 4, 040. 00
0010 203-00100 MJCK EXCAVATI ON NOT USED I N Fl ELD 0. 000 0. 000
(14 0. 000 0. 00
13. 00000 0. 000 0. 00
0015 203-01140 ROLLI NG NOT USED I N FI ELD 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0020 203-01500 BLADI NG NOT USED | N FI ELD 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0025 304-09014 AGGREGATE BASE COURSE ( SPECI AL) ALSO SEE #220 BELOW 0. 000 0. 000
TON 0. 000 0. 00
23. 00000 0. 000 0.00
0030 403-00721 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) NOT USED, 0. 000 0. 000
SEE #195 BELOW
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 403-32400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (76) FINAL 28, 889. 810 28, 285. 490
TON 0. 000 0. 00
30. 00000 28, 285. 490 848, 564. 70
0040 405-00100 HEATI NG AND REM XI NG TREATMENT FI NAL 182, 660. 000 182, 660. 200
SY 0. 000 0. 00
3. 00000 182, 660. 200 547, 980. 60
0045 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) FI NAL 1, 706. 000 1,706.410
TON 0. 000 0. 00
214. 00000 1,706.410 365, 171. 74
0050 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 9, 895. 000 2, 659. 500
GAL 0. 000 0. 00
0. 90000 2,659. 500 2,393.55
0055 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) NOT USED I N FI ELD 0. 000 0. 000
GAL 0. 000 0. 00

0. 90000 0. 000 0.00



CONTI D: C13074 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13074-BI D ESTI MATE RUNO7/ 11/ 2001
PRQJECT: STA 0145-026 ESTI MATE NO 0004 20: 26: 33

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-90010  ASPHALT REJUVENATI NG AGENT FI NAL 6, 386. 000 6, 386. 000
GAL 0. 000 0.00
1. 75000 6, 386. 000 11, 175. 50
0065 626-00000  *MOBI LI ZATI ON FI NAL 1. 000 1. 000
LS 0. 000 0. 00
210, 155. 00000 1. 000 210, 155. 00
0070 627-00001  PAVEMENT MARKI NG PAI NT 1, 638. 000 691. 000
GAL 0. 000 0.00
20. 00000 691. 000 13, 820. 00
0075 627-00005  *EPOXY PAVEMENT MARKI NG 806. 000 0. 000
GAL 467. 500 28, 985. 00
62. 00000 467. 500 28, 985. 00
0080 630-00000 FLAGGE NG FI NAL 2, 849. 000 2, 849. 000
HOUR 0. 000 0.00
25. 00000 2, 849. 000 71, 225. 00
0085 630-00001  PILOT CAR OPERATI ON FI NAL 507. 000 508. 000
HOUR 0. 000 0. 00
42. 00000 508. 000 21, 336. 00
0090 630-00002 TRAFFI C CONTROL SUPERVI SOR FI NAL 61. 000 61. 000
DAY 0. 000 0.00
325. 00000 61. 000 19, 825. 00
0095 630-00007  TRAFFI C CONTROL | NSPECTI ON FI NAL 18. 000 18. 000
DAY 0. 000 0. 00
80. 00000 18. 000 1, 440. 00
0100 630-80001  FLASHI NG BEACON ( PORTABLE) 3.000 2.700
EACH 0. 000 0.00
1, 100. 00000 2.700 2,970. 00
0105 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 1. 000 0. 900
EACH 0. 000 0. 00
150. 00000 0. 900 135. 00
0110 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 41. 000 36. 900
EACH 0. 000 0.00
100. 00000 36. 900 3, 690. 00



CONTI D C13074 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13074- BI D ESTI MATE RUN 07/ 11/ 2001
PRQJECT: STA 0145-026 ESTI MATE NO 0004 20: 26: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 7.200
EACH 0. 000 0. 00
100. 00000 7.200 720. 00
0120 630-80357 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE) NOT ON SITE = NO PAY
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0125 630-80360 DRUM CHANNELI ZI NG DEVI CE 38. 000 34. 200
EACH 0. 000 0. 00
55. 00000 34. 200 1, 881. 00
0130 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0.00
0135 630-80380 TRAFFI C CONE 100. 000 90. 000
EACH 0. 000 0. 00
15. 00000 90. 000 1, 350. 00
0140 630-80510 MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0.00
8, 500. 00000 0. 000 0. 00
0145 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE FI NAL 0. 000 0. 000
LS 0. 000 0. 00
4, 700. 00000 0. 000 0.00
0150 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0155 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 15, 300. 840 15, 300. 840
F A 0. 000 0. 00
1. 00000 15, 300. 840 15, 300. 84
0160 700-70022 F/A QT PILOT 178. 750 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0165 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -2,480. 950 -2,480. 950
F A 0. 000 0. 00

1. 00000 -2,480. 950 -2,480.95



CONTI D: C13074 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13074-BI D ESTI MATE RUNO7/ 11/ 2001
PRQJECT: STA 0145-026 ESTI MATE NO 0004 20: 26: 33

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 900- 00024  ADDED | TEM (TON)/ HBP ( PATCHI NG) ( ASPHALT) 1, 281. 280 1, 281. 280
TON 0. 000 0. 00
100. 00000 1, 281. 280 128, 128. 00
0200 900- 00004  ADDED | TEM (CUBI C YARD)/ ABC (CLASS 3) 8. 000 8. 000
cy 0. 000 0. 00
14. 00000 8. 000 112. 00
0205 900-00014  ADDED I TEM (LUMP SUM/ R & R 36" CWP, CIP 1. 000 0. 000
LS 0. 000 0. 00
15, 680. 00000 0. 000 0. 00
0210 900-00014  ADDED | TEM (LUMP SUM)/ GECTEXTILES, GEOGRI D AND 1. 000 1. 000
SEPARATOR
LS 0. 000 0.00
1, 819. 61000 1. 000 1, 819. 61
0215 900- 00024  ADDED | TEM (TON)/ ADD VI RG N HPB TO HOT REM X 104. 330 104. 330
TON 0. 000 0. 00
83. 00000 104. 330 8, 659. 39
0220 900- 00004  ADDED | TEM (CUBI C YARD)/ ABC ( SPECI AL) 4, 440. 000 4, 440. 000
cy 0. 000 0. 00
30. 77000 4, 440. 000 136, 618. 80
0230 900- 00006  ADDED | TEM ( DOLLAR)/ -9, 994. 400 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,516,512.34$ 28,985.00$ 2, 445, 015. 78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0175 620-00002 FIELD OFFI CE (CLASS 2) FI NAL 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0180 620-00012  FIELD LABORATORY (CLASS 2) FI NAL 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
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PCN: 13074- BI D ESTI MATE RUN 07/ 11/ 2001
PRQJECT: STA 0145-026 ESTI MATE NO 0004 20: 26: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0185 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) FI NAL 1.000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0190 620-00020 SANI TARY FACI LI TY FI NAL 1. 000 1.000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0225 900- 00005 ADDED | TEM ( DAY)/ LI QUI DATED DAMAGES THRU 11-4-00 -11.500 -9.500
DAY 0. 000 0. 00
1, 510. 00000 -9.500 - 14, 345.00
CAT 0400 CURRENT AMI  $ -765.00 % 0.00% 2,255.00

PRQJECT TOTAL CURRENT AMI $ 2,515,747.34 % 28,985.00% 2,447,270.78



